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de maximis, inc. 

August 15, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 3 - July 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On July 19, 2007, representatives of CPG (de maxImIs and ENSR) 
participated in a conference call with representatives of EPA, USACE and 
NJDEP to discuss comments on the June 2007 SOW for Bathymetric 
Survey. 
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Correspondence 

• On July 2, 2007, the USAGE emailed comments on the June 2007 SOW 
for Bathymetric Survey to the CPG; EPA provided an advanced 
comprehensive set of comments from stakeholders which were the 
subject of the July 19, 2007 conference call as described above. CPG 
received a final set of EPA comments on July 24, 2007 and the CPG 
provided responses on July 25, 2007. 

• On July 5, 2007, the CPG received an email message forwarded by EPA 
on corrections to the ECOMSED code (as transmitted by Nicholas Kim of 
HydroQual to Earl Hayter of EPA). 

• On July 6, 2007, the CPG provided Draft 2007 Sediment Grab Sampling 
Plan; Draft 2007 Habitat Identification Survey UFP QAPP; and Draft 2007 
Reference/Urban Background Survey UFP QAPP. 

• On July 9, 2007, the CPG received written comments on the ENSR 
Quality Management Plan (QMP); a comment response and change 
pages for the QMP were provided by the CPG to EPA on July 25, 2007. 

• On July 10, 2007, the CPG provided Draft 2007 Fish 
Community/Fish/Crayfish Tissue Sampling UFP QAPP. 

• On July 13, 2007, the CPG (de maximis) submitted an updated Critical 
Data Needs Status summary to EPA.. 

• On July 17, 2007, the CPG (ENSR) received an email transmitting the 
Peer review testing results and memorandum on ECOM-SED model from 
EPA. 

• On July 20, 2007, the CPG (ENSR) received a CD-ROM containing GIS 
shape files on the net erosion and net deposition areas used in the CSM 
from MPI on behalf of EPA. On the same date, CPG (ENSR) received a 
CD-ROM of CADD/GIS files for Figures 4.1 through 4.6 from the Early 
Action Focus Feasibility Study (FFS). 

• On July 25, 2007, the CPG (de maximis) received an email with the 
planned oversight schedule and staffing from EPA. 

• On July 27, 2007, the CPG (ENSR) received a CD-ROM with Axys data 
package DPWG19452 with re-analysis data by HRGS-HRMS for 
pesticides for extracts previously analyzed by GC-LRMS/ECD from MPI. 

• On July 27, 2007, the CPG (Windward Environmental) contacted NJ Fish 
and Wildlife concerning permitting. 

• On July 30, 2007, the CPG (de maximis) received an email with the 
Passaic River portion of the 1995 NJDEP Urban Angler Survey from EPA. 

n ____. 
t,J PAPER 



:sz 
de maximis 

Ms. A Yeh 
LPRSA RIIFS - Progress Report No.3 - July 2007 
August 15, 2007 
Page 3 of 5 

• On July 30, 2007, the CPG (de maximis) received comments on the June 
7, 2007 Project Schedule submission. 

• On July 30, 2007, the CPG (de maximis) received notification from EPA of 
the intent to schedule a conference call with the USAGE for the 
bathymetric survey work. 

Work 

• Bathymetry Plan comments were addressed finalizing work approach for 
the bathymetry field work. A bathymetry subcontractor was contracted 
and a tentative plan for mobilizing was established (see (c) for upcoming 
schedule) 

• An Addendum to the Health and Safety Plan (MPI 2005) was completed 
for field activities planned for the Fall of 2007. 

• Aerial mapping work continues with a final product expected from the 
subcontractor by close of August. 

• Site reconnaissance work related to the conduct of Sediment Grab 
Sampling, Habitat Identification Survey, Reference/Urban Background 
Survey and Fish Community/Fish/Crayfish Tissue Sampling was 
conducted. 

• A laboratory Request for Proposals for analytical work proposed for the 
sample collection activities for the Fall 2007 was completed and 
distributed for pricing. 

• Work continued on review of the Hydrodynamic model provided by EPA to 
CPG in late June. 

• EPA's Pathways Analysis Report (PAR) was reviewed for potential 
modification related to toxicity values and change in guidance. 

• Work commenced on development of the Feasibility Study Work Plan 

(b) Results of Sampling and Tests 

No sampling activities were conducted during this period; therefore, no results 
are available. Processing of the LPRSA aerial photography task approved by the 
EPA in March 2007 has progressed. 
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(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

The CPG anticipates receiving EPA comments on the following draft 2007 field 
work task documents during this period: 

• Sediment Grab Sampling Plan 
• Habitat Identification Survey UFP QAPP 
• Reference/Urban Background Survey UFP QAPP 
• Fish Community/Fish/Crayfish Tissue Sampling UFP QAPP 

Consequently, it is the CPG's intention to respond to comments and finalize the 
plans. Field work will commence as soon as possible. At this point in time, only 
the Bathymetric Survey Plan has a definite start date; the land-based 
reconnaissance work will commence on August 20, 2007 with on-water activities 
to commence approximately August 27, 2007. 

The CPG's review of EPA's Hydrodynamic Model is ongoing. Within the next two 
months, the CPG anticipates compilation of items and potential discussion with 
the EPA in accordance with Appendix E of the Settlement agreement 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG is not in receipt of all of the Modeling Deliverables that were to be provided 
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on 
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. The 
modeling deliverables are required no later than the third quarter of calendar year 
2007 so as not to adversely impact the LPRSA RI/FS schedule. Only a portion of 
the Modeling Deliverables has been provided. Additionally, outstanding 
information for Critical Data Needs was also provided on July 13, 2007. Since 
that date additional information has been provided but not all information as 
stipulated. Prior to the CPG meeting with EPA on August 22, 2007 to review 
2007 plans, the CPG will provide a revised list of Modeling and other Critical 
Data Needs that were to have been delivered to the CPG as detailed in Appendix 
E of the Settlement Agreement. The list will reflect all information as received by 
week ending August 17, 2007. 
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If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, 

Wi a a F. Po ---.____ ·-----

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USACE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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